
                                                                            October 8, 2021 

Board Present: Harrington, Kass, Maas, Mueting, Norby, Rierson, Sackett, Taylor, ED Reed. 

Board Absent: Johnson, Niemeier 

1. Meeting called to order by President Harrington. Quorum determined to be present.   

2. Adoption of Agenda, Minutes Approval, Bills/Claims Approval:  Motion by Maas and 2nd by Rierson 

to approve the consent agenda.  Carried. 

Bills & Claims 19-8-2021: US Bank-Trails credit card $20 (Constant Contact): Alliant Energy $153.15 

(Tunnel lights): M. Carlson $45 (Secretarial): Dickinson County News $69.93 (September minutes 

minutes): Dickenson County $43.84 (Postage & Office supplies): Beck Engineering $36,528.50 

(Development): Wicks Construction, Inc. $22,438.04 (Tatanka Ska Phase IV(a)): Beck Excavating 

$1,897.60 (Tatanka Ska Phase II (final): City of Wahpeton $23,993.20 (Edgewood Dr. Trail): M & K 

Bridge Construction $15,595 (Fish Hatchery Bridge Deck): Certified Testing Services $749 (Hwy 

71/TST IV(a)/Edgewood Dr.): E. Reed $131.04 (Aug. & Sept. mileage). 

3. Visitors: B. Cuperus, C. Pavelko, J. Eygabroad, A. Shaffer  

4. Board of Supervisors Liaison: T. Fairchild 

5. Development & Maintenance: 

 a. Tatanka Ska Phase II – Motion by Kass and 2nd by Norby to approve the final acceptance of 

                 work along with Beck Excavating, Inc final pay application #6 in the amount of $1,897.60 and  

                 change order #3 resulting in a contract cost decrease of $1,500.  Carried. 

             b. Tatanka Ska Phase III(a) – The inters-seeding is growing; the erosion control can be 

                 removed. 

 c. 2020 Bid Package #2:   

    Tatanka Ska III(b) & Okoboji Slough Bypass – The mowed areas were inter-seeded; Beck  

                Engineering will continue to monitor establishment. 

 d. Tatanka Ska Phase III(c) – Final plans are still under review by IDOT. 

 e. Tatanka Ska Phase IV(a) – Motion by Maas and 2nd by Rierson to approve Wicks Construction,  

                 Inc. pay application #2 in the amount of $22,438.04.  Carried. 

 f. Hwy. 71 to 34th St. – All work is complete except for north pedestrian ramp and inter-seeding. 

             g. Edgewood Dr. Trail – Motion by Norby and 2nd by Taylor to approve Hulstein Excavating pay  

                 application #3 in the amount of $23,993.20 to be paid through the City of Wahpeton.  Carried. 

 h. Trestle Bridge – Will meet with the city again to plan for improved signage. 

              i  West Okoboji Trail – Reed and Kass met with the city to go over how the city wants to proceed 

     with the trail plan and cost sharing. 

 j. Clay County Connection – The project was not recommended for State Rec Trails funding this 

                 round.  The REAP grants are being reviewed this week. 

 k. Tatanka Ska Trace-Montgomery to Lake Park – A Federal Rec Trails grant was submitted 10-1  

                 requesting $395,000 for the next 2.5 miles going west from Montgomery. 

 l. Jones Pasture-Anglers Bay Trail – Site survey is nearly complete. 

 m. East Lake Narrows Bridge – RFPs for preliminary engineering will go out in October for us to  

                  act on in November. 

n. 2020 Spine Trail Overlay – IDOT has responded with final requirements. 

o. Fish Hatchery Bridge – M & K Bridge Construction completed the deck replacement 9-18-21. 

6. Tatanka Ska Trailhead – Frame work is complete. Concrete, site work, roof and soffit will be installed 

    over the next two weeks. 

    Imagine IGL Update – Motion by Taylor and 2nd by Kass to approve the engineering services proposal  

    from Beck Engineering for the West Okoboji Lake East Loop study.  Carried. 

7. 2021 Development Plan - Submitted grant applications:  

 State Rec Trails Grant – Clay County Connection Phase I (not funded) 

 Upcoming Grants: 

 REAP Grant – Clay County Connection Phase I (Awards 11-10-21) 

 Federal Rec Trails Grant - Tatanka Ska Trace Phase IV(b) (Recommendations in December) 

 Wellmark Foundation – February 2022 

 Okoboji Foundation – March 1, 2022 



8. Board & Executive Director Items 

 a. Okoboji Foundation Nonprofit Summit – 10-21, 8:30 – 11:30 am 

 b. Okoboji Shore project – Pledges are due October 15 

 c. September Trail counts – Review of last month and year to date trail counts 

 d. 2022 Planning Sessions – 2022 planning will take place over the next two meetings 

 e. Maintenance Committee – Next meeting October 28 at 9:00am 

9. Motion by Maas and 2nd by Taylor to adjourn.  Carried. 

Next meeting November 12, 2021  

 

 


